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Mr. Martin Hestmark 
U. S. Environmental Protection Agency, Region VIII 
ATTN: Rocky Flats Project Manager, 8HwM-RT 
999 18th Street, Suite 500,SWM-C 
Denver, Colorado 80202-2405 

Mr. Gary Baughman 
Hazardous Waste Facilities Unit Leader 
Colorado Department of Health 
4210 East 1 lth Avenue 
Denver, Colorado 80220 

Gentlemen: 

This correspondence is to request an extension for deliverables under the Interagency Agreement 
(IAG), Part 42, Extensions. This request is based on funding uncertainty at the beginning of the 
fiscal year and inability to compress the procurement process for subcontract support. At the 
beginning of FY9 1, Rocky Flats had been allocated only $50 pillion for Environmental 
Restoration against requirements totaling over $100 million. We argued hard for additional 
funding, ultimately resulting in $97 million for FY92. However, the funding level was not 
finalized until November 15,1991, over six weeks after the start of the fiscal year. Thus, 
contracting actions for the lower priority Operable Units were put on hold una1 it became clear that 
the money would be made available in FY92. Attempts to recover the time lost in the start of 
procurement due to the budget-driven delay have been only partially successful. The requested 
extensions are shown below: 

Document 
Title 

OU12 Draft RFVRI Workplan 

Original Requested Other 

OU14 Draft RFVRI Work Pian 
Final Workpl& 

5/22/92 6/26,92 Six week delay, 
Final Workplan 

Additional milestone impacts may result depending on the content of the workplans. If the 
workplans do not expand requirements beyond the current description in Table 5 of the IAG, then 
no impact to the Draft RE[/RI Report is projected. Increases in the Workplan scope of work may 
increase the time required for preparation of the report, but this would be handled through a 
separate request focused to the scope increase. 

9 
.Te! Lir. # 

RF-4S522 (Rev. 2/92) 
ADMlN RECORD 



M. Hestmark 6; G. Baughman 2 
APR I, 7 !%2 

Please contact me or Frazer k k h a r t  of my staff at 966-7846 if you have further questions on this 
request. 

Sincerely, 

g Assistant Manager 

cc: 
R. Greenberg, EM-453 
A. Rmpertaap, EM453  
R. Schassburger, ERD, RFO 
S. Grace, E D ,  RFO 
R. Birk, ERD, RFO 
E. Evered, EG&G 
P. Bunge, EG&G 
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